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Clarifications 

 

These Clarifications are made on behalf of Lilondi Hydropower Limited. 

Please note that the clarification period on the Contract Notice is now closed. No additional clarification 

requests will be accepted from the date below. 

Clarification 

Date 

No. 1 

28th August, 2019 

1 

Q: The Financial Proposal Form suggest that services for Assistance in EPC 

Tender Award shall be performed. However, in the Scope of Works there is only 

the activity listed but is not clear what services are expected from the Owner’s 

Engineer in this regard and moreover under Duration of Services, this two (2) 

months period preceding construction is not stated. 

A: The Owner’s Engineer shall not assist in EPC tender evaluation and 

award. Please refer to the published Corrigendum No.1 of 27th August 2019. 

2 

Q: If the Owner’s Engineer is expected to [be a] part of the evaluation committee 

– where shall the EPC tender evaluation take place, or can he do an independent 

evaluation in home office? 

A:  The Owner’s Engineer shall not be a part of the EPC tender evaluation 

and award. Please refer to the published Corrigendum No. 1 of 27th August 

2019. 

3 

Q: What level of presence from the Resident Engineer do you expect during 

construction by the EPC contractor? 

 

A: It is estimated that the services will be provided for a period of ~21 months: 

3 months of engineering design and pre-construction activities and 18 months 

of construction.  The consultant should provide a price based on this duration 

and include a price for each additional month of construction, should the 

project suffer delays. The consultant will also be expected to provide ad hoc 

services during the 2-year defects notification period. This should be priced 

separately and can be based on hourly wages. 

4 

Q: A quantity surveyor is required in the RFP. Do you expect payments to the EPC 

contractor on remeasured quantities rather [than] on lump sums as more common 

for EPC/Turn-Key contracts? 

 

A: A quantity surveyor will not be required after all. Payments to the EPC 

contractor will be based on lump sums and percentage completion for 

construction activities. 

5 

Q: Request you to consider similar experience in projects with capacity greater 

than 10 MW also, for evaluation. 

 

A: Consultants who demonstrate experience and reference of similar projects 

above 10 MW will be considered. 
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6 

Q: We request you to provide indicative man month requirement for supervision 

at site so that all bidders can be on the same platform in pricing. 

 

A:   It is envisaged that the design review and recommendation effort will be 

mainly performed at the consultant's home office and then transferred to the 

project site office as the site-based team is established to conduct site 

management and project supervision. The engineering design period is 

estimated to be 3 months and Construction period is estimated to be 18 

months. The Contractor shall provide a lump sum price based on this 

duration and an additional monthly cost if the construction duration were to 

last more than 18 months.    

7 

Q: Since, the country of origin from which EPC contractor intends to source the 

equipment is not known at this stage, it is difficult to budget the actual cost required 

for carrying out such inspection visits. We suggest the inspection related costs (like 

travel, incidental costs & manpower costs) to be reimbursable at actuals. Please 

confirm 

 

A: The equipment suppliers shall all be based in Europe (mainly in Italy). The 

consultant should provide a lump sum for such inspection visits. 

8 

Q: We hope EPC contractor / Employer will provide medical facilities for OE 

supervision staff at site. Please confirm. 

 

A: Confirmed that the EPC Contractor/Employer will provide medical 

facilities, offices, and utilities for the OE supervision staff. 

 


